Secta. II-97—45,000—10-10-39.

Public works (Marine) (1940) Department.

this SERIES.

G.O. No. 947

Dated 9 1940

M

[Despatch Abstract.]

Port of Malpe - Dredging channel and constructing retaining walls and ra...

Revised Estimate, Rs 21,600 - Sanctioned.

1,002—13-9-38.

*Received*_____193 *Registered*



Subject.

Port of Malpe Hand dredging a channel and constructing masonry retaining walls - Revised estimate - Submitted.

ENCLOSURES
No.
Spare copies

No 852 A/40 *Madras, dated* 18th April 1940.

From (Name) W. F. RUFFLE ESQUIRE,

Presidency Port Officer, Madras,

To The Secretary to the Government of Madras,

Public Works (Marine) Department.

Sir,

I have the honour to submit herewith a revised estimate amounting to Rs.21,600/- for "Hand dredging a channel and constructing masonry retaining walls" at the Port of Malpe, for favour of obtaining the sanction of Government.

The Original Estimate for Rs.18,500/- was sanctioned in G.O.No.61 Ms., dated 9th January 1939.

The report accompanying the estimate and deviation statement furnish the necessity for the revision.

It is necessary that the work should be fully completed before the Monsoon sets in.

The enclosed plans show details of revised construction.

As no provision has been made in the Malpe Landing and Shipping Fund Budget Estimate for the current year for this excess viz., Rs.3,100/-(Rs.21,600/ —Rs.18,500), I request that

that Government will be pleased to sanction a Free Grant of Rs.3,100/- from the Minor Ports Fund to be met from the closing cash balance.

A free grant is essential, as the balance at the credit of the Malpe Landing and Shipping Fund at the end of the current year, as budgetted, will be only Rs.2,963 in cash and Rs.5,400/- in Government securities, which it is necessary to reserve to meet any unforeseen liabilities as the amount is very small.

p 3 of (H)

I have the honour to be,

S i r,

Your most obedient servant,

W. L. Ruffle 1/5.

PRESIDENCY PORT OFFICER.

Jnl

Encls:-

1 Revised Estimate. pp4-8 infra
1 Report accompanying. p3 infra
1 Deviation statement. pp10-14 infra
3 Plans.

P.W.(mar)

Port of Malpe - Hand dredging a channel & Constructing masonry retaining walls. Rg Rs. 21600.

C7 cno. 2759 M/40 From the P.P.O. N°-852 M/40 d 1.5.40.

W

In fo. N° 61 P.W.(mar) d 9.1.39 an estimate amounting to Rs. 18500 for was sanctioned for the above work and a free

W/16-17

grant of Rs 17000 from the Minor ports fund was also given. The whole amount of

M/3

Rs 18500 was included in the B.E. of the Malpe Hbs Fund for 1939-40. In the

do

Rg. this was reduced to Rs 7500 &

do

the balance of Rs 11,000 was provided in 1940-41. The P.P.O. has now submitted

C7.

a Rg for Rs 21600 (involving an excess of Rs 3100) for the work and requests that

p 2 c7

this excess also may be granted from the minor ports fund.

2. The addl works now provided are fully explained in the A.E (mar)'s note on p3 c7.

These works could have been provided for in the first instance.

3. As regards the source from which the excess is to be found, the anticipated closing balance in the Hbs Fund on 31-3-41 is Rs 8363. ~~& this~~

W/3

~~Rs. 8500 short~~ The PWD says that it is essential to make a free grant of this amount from the minor ports fund as it is necessary to reserve the balance in the I & D fund to meet any unforeseen liabilities. In the first place, the 3 year programme takes account of only Rs 11500 as free grant from the minor ports fund during 1940-41 the balance of Rs 7000 being assumed to have been spent in 1939-40 (1500 Lt. fund & 5500 from the grants). (At the time of the submission of the programme the revision of the Estimate was apparently not anticipated.) In the second place the fund could very well meet the excess & retain a decent balance. ~~in the fund circumstances~~ Lastly a balance of over Rs 5000 in the fund should be sufficient for any unforeseen at such a small port works & if not, a free grant from the minor ports fund could be sanctioned when necessity arises. Hence I. In this view a draft order is submitted.

p2 c2

p11 of (M)

with 3 papers

VD
4.5.40

YS 7/5

C.F. 16.

P.W Marine

DRAFT FOR APPROVAL.

	Date.	Initials.
When received for fair copying ..	26 9'5	
When copied ..	9/5	
When examined ..		
When signed ..		
When despatched.		

SUBJECT :— Port of Malpe - Dredging channel & Constructing retaining walls & ramps - Rev. Estt. Rs 21000 Sanctioned

READ AGAIN 61 P.W.(mar), dated 9.1.39 (W) 19

" " 622 " 27.3.40. (M) 19

READ *ALSO* :—

C No. 2754 From the PPO, No. 852A, dated 1.5. 1940

" 740 " " " 40 " 19

" " " " " 19

Order Ms. No. 947, dated 9.5.- 1940

Sanction is accorded to the revised estimate amounting to Rs. 21600 (Twenty one thousand six hundred rupees only) for hard dredging a channel & Constructing masonry retaining walls & ramps at the port of Malpe in supersession of the Estimate sanctioned in G.O. No. 61 P.W. (mar) dt 9.1.39.

2 The excess of Rs 3100 should be met from the ~~Est~~ anticipated Closing balance of the Malpe L & S Fund for 1940-41.

(W)

To The PPO (with estimate returned) Examiner.

Copy CE (Ll Br & R)

(to be got from section)